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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Crown Laundry - Removal Polrep

EPA Region 5 Records Ctr.

INEIRHIRI

393530

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #1
Initial Removal POLREP
Crown Laundry
BSYW
Indianapolis, IN
Latitude: 39.7683040 Longitude: -86.1148780

To: David Chung, U.S. EPA
Jason El-Zein, U.S. EPA
Linda Nachowicz. U.S. EPA
Mark Durno, U.S. EPA
Bill Messenger, U.S. EPA
Bill Ryczek, U.S. EPA
Jeff Kelley, U.S. EPA
John Glover, U.S. EPA
Michael Chezik. Department of [nterior
Harry Atkinson, IDEM
Max Michael, IDEM
Aunna Hubber, IDEM
Andrea Robertson, Indiana Finance Authority
Chris Harrell, City of Indianapolis
Mark Stewart, SEND
Robin Nicoson, Indianapolis Fire Department
Pam Thevenow, Marion County Public Health Department
Mark Johnson, ATSDR

From: Shelly Lam, On-Scene Coordinator
Date: 3/7/2011
Reporting Period: February 21 - April 8. 2011

1. Introduction
1.1 Background

Site Number: B5YW Contract Number: EP-S5-08-02
D.O. Number: 65 Action Memo Date: 12/17/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NFL Status: Non NPL Operable Unit:
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Mobilization Date: 4/4/2011 Start Date: 4/4/201'1

Deniob Date: Completion Date: ‘
CERCLIS 1D: INN000510503 RCRIS ID: INROOQ128884
ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.} Incident Category
CERCLA Incident Category - Inactive Production Facility

1.1.2 Site Deseription

1.1.2.1 Location

The C-ow 1 Laundry Site is located at 2913 East Washington Street in Indianapolis, Marion
County. Irdiana, 46201. The geographical coordinates for the Site are Latitude 39.768304° North
and Longitude 86.114878° West. The Site is approximately 2.7 acres in sixze, and contained two
commercial/industrial buildings previously used for dry cleaning operations. Crown Laundry is
located in a residential and commercial area of Indianapolis, approximately 1.5 miles east of the
downtowr area. Over 23,000 people live within 1 mile of the Site. Residences are located
adjacent to the southern property boundary and 60 feet from the west property boundary.

1.1.2.2 Description of Threat

The S te is an abandoned industrial rug cleaner that operated from 1910-1975. Previous site
invest gation activities have identified volatile organic compounds (VOC) in soil and
groundwater. The Indiana Department of Environmental Management (IDEM) and the City of
Inclianapolis referred the Site to the United States Environmental Protection Agency (EPA) for a
site assessment and possible removal activities.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On Oc¢tober 11,2010, U.S. EPA and its Superfund Technical Assessment and Response Team
{START) contractor conducted a site assessment to determine the need for a removal action.
Du-irg the assessment. approximately 25 55-gallon drums and hundreds of small containers (5
gallons or less) were documented on-site. Many of the drums and containers could not be
iderti-ied by labels. However. several drums and containers were labeled as containing sodiurn
hy droxide. sodium hypochlorite, ammonia, and other hazardous substances. Field screening and
hazearting indicated that many of the materials met Resource Conservation and Recovery Act
(RCRA) criteria for characteristic hazardous waste including ignitability and corrosivity. It was
alsc documented that the Site was open and trespassing appeared to be a common occurence. As
such, EPA's On-Scene Coordinator (OSC) determined that there was an immediate threat of fire or
explosion and exposure to trespassers and nearby residents from materials in the drums and other
containers. EPA conducted emergency stabilization and removal activities October 12-22, 2010.
Emzrgency Pollution Reports (PolRep) 1-3 document emergency removal activites.

Besed on the results of the Site Assessment, EPA is conducting a time-critical removal action.

Tl ¢ scope of the action includes: conducting removal of underground storage tanks (UST) to
include solvent contents; excavating impacted soil that may be source material for vapor intrusion
(V1); pertorming sampling and analysis to determine extent of contamination in soil; performing
sanpling and analysis to determine disposal options; assessing nearby residential properties for VI
which may require the installation of vapor mitigation systems where acticn levels are exceeded:
conducting post-installation proficiency sampling in accordance with the Region 5 VI guidance;
trensporting and disposing off-site any hazardous substances, pollutants and contaminants at an
aprroved disposal facility in accordance with EPA’s Off-Site Rule.
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Analy :ical results from sub-slab sampling indicated that several chemicals of concern (COC)
exceeded “he chronic screening level established by the Agency for Toxic Substances and Disease
Reuistry (ATSDR). As such, EPA is collecting indoor air samples at those properties.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative
The site is tormer industrial dry cleaner located in Indianapolis, Indiana. During the Site
Assessment, EPA documented USTs containing dry cleaning solvents and scil contamination that
could be a source for vapor intrusion.

2.1.2 Response Actions to Date
During the reporting period, U.S. EPA, the Emergency and Rapid Response Service (ERRS). and
START contractors conducted the following activities:

Mobilized fields crews on April 4th;

Established site security including fence installation and on-site command post;
Vapor intrusion sampling in 8 nearby residential properties;

Extent of contamination survey in soil;

Uncovering of USTs and soil excavation;

Disposal profile sampling.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Information on the PRP is in the site file.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

Pending

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
During th2 next reporting period, EPA will conduct the following activities:

o Excavation of USTs. including solvent contents;
o Soil excavation;

e Air monitoring; and

o Community meeting.
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Pending the analytical results of indoor air samples, vapor mitigation systems may need to be

installed i residential properties.
2.2.2 Issues

Nore.

2.3 Legistics Section
Not applicable (NA)

2 4 Finance Section
2.4.1 Narrative

Costs for RRS are current through April 7th and include costs from the emergency response

action. START costs are current through April Ist.

Estimated Costs *

Total To %
Budgeted Date Remaining || Remaining
E&—t:ramural Costs
[ERRS - Cleanup Contractor I $300,000.00] $98,607.33| $201,592.67| 67.13%
[TAT'START $25,000.00|  $12,000.00  $13.000.00] 52.00%
Intramural Costs
[Toral Site Costs $325.000.00] $110,607.33] $214.392.67 65.97%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final

pas ments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an

exact monetary figure which the government may include in any claim for cost recovery.

2.5 Safety Officer

OSC Shelly Lam is the overall Safety Officer for removal activities. ERRS also has a Safety

Of'ficer who monitors site activities and conducts daily safety briefings.

2.0 Liaison Officer
NA

2.7 Information Officer

2.7.1 Public Information Officer

Jayna Legg from the Office of Public Affairs is the Public Information Officer for the Site. She
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will coord nate media inquiries.

2.7.2 Community Involvement Coordinator
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Megar McSeveney. the Community Involvement Coordinator, has been working with nearby
res clents to gain access for VI sampling and has tentatively scheduled a community meeting for

April 14th

3. Participating Entities
3.1 Unified Command
NA

3.2 Cocperating and Assisting Agencies
IDEM
City of Indianapolis
SEND
Mzrioa County Public Health Department
Inciana Finance Authority

4. Personnel On Site
I OSC
5 ERRS
ISTART
2 ERRS subcontractors (Axis)

5. Definition of Terms
ATSDR Agency for Toxic Substances and Disease Registry

coc Chemiczls of Concern
EPA Env ronmental Protection Agency
ERRS Emergency and Rapid Response Services
IDEM Indiana Department of Environmental Management
NA Mot Applicable
SC On-3cene Coordinator
POLREF Pollition Report
PFRP Pote:ntially Responsible Party
RCRA Resaurce Conservation and Recovery Act
START Supzarfund Technical Assessment and Response Team
usT Underground Storage Tank
Vi Vapor Intrusion
vOC Volatile Organic Compounds

6. Additional sources of information
¢.1 Internet location of additional information/reports
For additional information, refer to www epaosc.org/crownlaundry.

6.2 Reporting Schedule
PclReps will be submitted on a weekly or bi-weekly schedule.

7. Situational Reference Materials
NA
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